



ApeClock

PHASE # 1

Roadmap

- Website Development
- Whitepaper Documentation
- Build Phase - Smart Contract
- Build Phase - dApp V1 Dashboard
- Deployment Phase - Testnet
- Freshcoins Audit
- Deployment Phase - Smart Contract Deployment
- Deployment Phase - dApp V1 Dashboard
- Pre-Launch Marketing
- Fair Launch on PinkSale
- PinkLock Liquidity Locked 1 Year
- YouTube Marketing Campaign
- Twitter Marketing Campaign
- CoinMarketCap Listing

Marketing Team

We will have a marketing team joining us, they have long reputation and are approved by pinksale.

some of the top projects on pinksale worked with them.